Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ce_das-A B DODDAIAH CE DASARAHALLI ZONE	2021-01-29 23:24:00.0	2021-02-01 15:18:58.0	2021-02-01 15:26:34.0	Approve	As per the Recommendation by Executive Engineer, Dasarahalli Division observed Tender Approval to the Bidder Sri Madhav reddy K an amount of Rs 4042044.6 /- Which is 9.00% Below when compared to tender/CSR of 2018-19 is Approved.	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-01-19 22:02:33.0	2021-01-19 22:02:41.0	2021-01-29 23:24:00.0	Approve	The tender has been aproved by Chief Engineer (DZ) vide para No:52 for lowest quoted tenderer Sri Madavareddy K amount of Rs 4042044.60 Which is -9.00% Below when compared to tender/CSR of @ 2018-19. Hence herewith clearing the task	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-01-19 22:02:33.0	2021-01-19 22:02:33.0	2021-01-19 22:02:33.0	Submit		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-01-19 18:51:41.0	2021-01-19 22:01:35.0	2021-01-19 22:02:33.0	Completed		Completed
Technical Bid Evaluation"	Approval For Technical Evaluation for Tender BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ce_das-A B DODDAIAH CE DASARAHALLI ZONE	2021-01-18 12:13:10.0	2021-01-19 18:45:54.0	2021-01-19 18:51:41.0	Approve	Technical Bid Approved. Hence permitted to open Financial Bid.	Completed
Technical Bid Evaluation"	Evaluate Technical Qualifications for tender BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-11-13 12:59:41.0	2020-11-14 12:51:02.0	2021-01-18 12:13:10.0	Approve	The technical bid is approved by Chief Engineer (DZ) vide para No:46 Hence permitted to open financial bid	Completed
Technical Bid Evaluation"	Start Technical Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-11-13 12:59:41.0	2020-11-13 12:59:41.0	2020-11-13 12:59:41.0	Submit		Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-11-13 12:56:23.0	2020-11-13 12:59:38.0	2020-11-13 12:59:41.0	Completed		Completed
Bid Evaluation"	Technical Bids Opening for BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-11-13 12:47:16.0	2020-11-13 12:56:21.0	2020-11-13 12:56:23.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-11-13 12:17:19.0	2020-11-13 12:46:52.0	2020-11-13 12:47:16.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-10-14 16:00:00.0	2020-11-13 12:17:16.0	2020-11-13 12:17:19.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-10-14 16:00:00.0	2020-10-14 16:00:00.0	2020-10-14 16:00:00.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2020-21/OW/WORK_INDENT44809	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2020-09-21 21:54:44.0	2020-09-21 21:59:31.0	2020-09-21 21:59:31.0	Approved		Completed